
Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

loate: 2·5·2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Grouo: Response mergency and Rapid Response Service 

WORK AUTHORIZED: ------ --- -~ 
Continue to pump water on site as necessary, depending on rainfall_. _ 
Continue develoe.._ment of profiles and disposal of sludge, liquids, and solids.__ __ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

- -- --
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA _ ___ -----i. LeRoy Cassfdey, CB&I Fede~ = 
Task Order: 062 Date: 2.5.2015 Time:1700 Date: 2.5.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 
~ - - - - -

Response Manager 1 1 Pick -up Truck 2 2 
-

Foreman 1 1 Generator 1 1 

I 
-- - - -

Health and Safety Manager 0 0 Trash Pumps 0 0 
-- - -- - L_ ·-

Truck Driver/Equip Op 1 1 PIO 1 1 -- ->--- - ---
Laborer 2 2 Frac Tank w Liner 1 1 I I 4,000 PSI Pressure 

--
I 1 1 

--- Washer _ - --
PERSONNEL OFF-SITE Open Top Roll Off 8 8 I - - I Subcontract Manager 1 1 I Vacuum Truck Air Mover 1 + t--- -

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 
-- - -

Field Cost Accountant 1 1 Skid Steer 1 1 
• - -- -- -- - >--

I I Vacuum Boxes 21 21 
-- ·--9,000 lb Overhead Lift 1 1 I 

-+-- ~- -
Storage Trailer 1 1 

_J__ Myers (Bean) Pump 1 1 I --- -- -- - f-

Air Compressor 1 1 I 

~ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments. summary )(Input for day's 1, 900-5Pon5): 
.__. - --- ----~ 

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and the field 
categorization data. __ __ __ __ __ 

!The T&D Coordinator working on pricing and transportation questions for S T 1 and S T 6. She continues to work on a 
~aste approval for N OT 8 sludge and review of the field categorization data export. 
,_ -- -- -- --- --
The Subcontract Administrator received formal bids for S T 1 and S T 6. Finalized change orders for Lonestar Ecology 
LLC for NOT 7 and FT 1004. Continued to process invoices. 
'- - ---
The crew completed removal of sludge from S T 8 filling one vacuum box. _ _ _ 

~ - Date: - -:e: -R~~ P ~ , Date: 2.6.2015 Time: 1100 
-~--~~...)6.~'\... 

v C\ 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): - --- -- -- - - ---
Complete the removal of sludge from ST 8. Remove sludge from FT 1002 to VB 2564. Prepare for Lonestar NOT 7 
removal on Monday. Prepare for crane operation on Monday. Clean Vacuum Truck Air Mover. 
- -- --- -- --
~n!inue taggi.Q_g of_waste grou~s and cleaning~ the warehouse trench . -
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